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Pueblo Design Alternatives Analysis  
 

Update as of January 22, 2004 
 
Background:  (see also Information Paper #1 at http://www.pmacwa.army.mil/co/ip/dl/ 
200401_pueblo_design_alternatives_info_paper_final.pdf) 
 
The Department of Defense is conducting an analysis to evaluate the affordability and 
cost and schedule effectiveness of the design for the Pueblo Chemical Agent-Destruction 
Pilot Plant.  This analysis is a part of the Government review process for design 
acceptance.  On January 6, 2004, a study team met to begin discussions on the effects of 
cost and schedule with respect to potential design variants.  Members of the team include 
representatives from the Office of the Secretary of Defense, Program Manager 
Assembled Chemical Weapons Alternatives (PMACWA), U.S. Army Corps of 
Engineers, Bechtel Pueblo Team, and FOCIS Associates. 
 
Update: 

 The study team held a second meeting on January 15, 2004 to continue 
discussions regarding the current design concept and potential design variants.  
Topics of discussion included optimization of schedule and cost and Chemical 
Weapons Convention (treaty) 100% destruction deadline. 

 
 Mr. John Klomp, Chairman of the Colorado Citizens’ Advisory Commission, will 

be joining the study team to provide community input.   The PMACWA team will 
brief the Colorado community on the analysis process at the January 28, 2004 
Citizens’ Advisory Commission (CAC) meeting in Pueblo. 

 
 The next study team meeting is scheduled for February 2, 2004.  Results of the 

analysis process will be briefed at the February 25, 2004 CAC meeting. 
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